Nebraska Department of Roads Date: 10.12.2016 Nebraska Department of Roads Date: 10.12.2016
Estimate Summary to Contractor Page: 1o0f8 Estimate Summary to Contractor Page: 1o0f8
Contract ID:  1862X1 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1862X1 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0017 Pay Period End Date:  06.30.2016 Est Number: 0017 Pay Period End Date:  06.30.2016
Contract Location: Total to Date  Prev to Date This Estimate
INDIAN CAVE STATE PARK Estimate Type: PROG Current Contract Amt Total Earnings  $7,236,361.73  $6,953,989.42 $282,372.31
$7,442,802.72 Stockpiled Materials $.00 $.00 $.00
c _ Original Contract Amt Gross Earnings  $7,236,361.73  $6,953,989.42 $282,372.31
ontractor: $7.348.324.32 Retainage $.00 $.00 $.00
CONSTRUCTORS, INC. Date Let:  11.13.2014 T Escrow Amount $.00 $.00 $.00
1815Y ST Date Awarded:  11.26.2014 % Dollar Comp Securities Encmb $.00 $.00 $.00
Date Contract Executed: 12.10.2014 .
PO BOX 80268 : 97% Net Earnings  $7,236,361.73  $6,953,989.42 $282,372.31
Date Notice for Work to ]
Begin: 03.17.2015 % Time Comp
LINCOLN NE 68501-0268 gin: IS4 1029  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.17.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)434-1764 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-2,302.53 $-2,302.53 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
NEMAHA ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
RICHARDSON Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description Petrol Adj $.00 $.00 $.00
Number  Project Number Number F'?ef PREf Matl Discrepancy Payment Adj $.00 $.00 $.00
ost ost
Total for Adjustments -$2,302.53 -$2,302.53 $.00
12862 001 SRR-74(28) GR CULV SEED BIT
Payment  $7,234,059.20 $6,951,686.89 $282,372.31
Project Manager State Representative
Murillo, Ernest 10.07.2016 Murillo, Ernest 10.07.2016
District Engineer Construction Engineer
Mueting, Curt 10.07.2016 Halstead, Kerri 10.11.2016
Controller Controller
Burling, Laurie 10.11.2016 Burling, Laurie 10.11.2016
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Est Number: 0017 Pay Period End Date:  06.30.2016 Est Number: 0017 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 7017.00 2.15 1,294.000 2,782.10
0001 0001 0030.10 32,000.00 1.000 32,000.00 REMOVE GUARDRAIL LF 1,294.000 2,782.10
MOBILIZATION LS 1.000 32,000.00 1,294.000 2,782.10
1.000 32,000.00 0.000 0.00
0.000 0.00 0010 0010 L006.00 240.00 28.000 6,720.00
0002 0002 1000.00 640.00 22.000 14,080.00 COVER CROP SEEDING ACRE 28.000 6,720.00
LARGE TREE REMOVAL EACH 22.000 14,080.00 23.742 5,698.08
15.000 9,600.00 12.992 3,118.08
0.000 0.00 0011 0011 L019.12 1.40 2,155.000 3,017.00
0003 0003 1009.00 17,600.00 1.000 17,600.00 EROSION CONTROL, CLASS 1C SY 2,155.000 3,017.00
GENERAL CLEARING AND GRUBBING LS 1.000 17,600.00 0.000 0.00
1.000 17,600.00 0.000 0.00
0.000 0.00 0012 0012 L019.13 1.45 68.000 98.60
0004 0004 1011.00 30.00 51.000 1,530.00 EROSION CONTROL, CLASS 1D SY 68.000 98.60
WATER MGAL 51.000 1,530.00 4,359.388 6,321.11
0.000 0.00 973.111 1,411.01
0.000 0.00 0013 0013 L020.50 132.00 112.000 14,784.00
0005 0005 1030.00 30.30 7,262.000 220,038.60 TRANSITION MAT SsY 112.000 14,784.00
EARTHWORK MEASURED IN EMBANKMENT cy 7,262.000 220,038.60 0.000 0.00
7,262.000 220,038.60 0.000 0.00
0.000 0.00 0014 0014 L022.11 2.60 8,265.000 21,489.00
0006 0006 1102.00 8.00 733.000 5,864.00 FABRIC SILT FENCE-LOW POROSITY LF 8,265.000 21,489.00
REMOVE ASPHALT SURFACE 5\% 733.000 5,864.00 1,114.000 2,896.40
733.000 5,864.00 0.000 0.00
0.000 0.00 0015 0015 L022.12 2.90 465.000 1,348.50
0007 0007 1109.00 2.65 15,518.000 41,122.70 FABRIC SILT FENCE-HIGH POROSITY LF 465.000 1,348.50
REMOVE CURB LF 15,518.000 41,122.70 0.000 0.00
15,518.000 41,122.70 0.000 0.00
0.000 0.00 4001 4001 0020.00 2.00 0.000 0.00
0008 0008 1121.00 1,500.00 5.000 7,500.00 TRAINING HOUR 2,250.000 4,500.00
REMOVE CONCRETE FLUME EACH 5.000 7,500.00 740.500 1,481.00
5.000 7,500.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 389,974.50
Current 394,474.50
In place 352,903.99

This Estimate

4,529.09
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Est Number: 0017 Pay Period End Date:  06.30.2016 Est Number: 0017 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4 CULVERTS 0024 0024 4105.59 752.00 44.340 33,343.68
0016 0016 0030.40 18,000.00 1.000 18,000.00 CLASS 47B-3000 CONCRETE FOR INLET AND CY 44.340 33,343.68
MOBILIZATION LS 1.000 18,000.00 JUNCTION BOX 44.340 33,343.68
1.000 18,000.00 0.000 0.00
0.000 0.00 0025 0025 4150.00 2.60 2,874.000 7,472.40
0017 0017 1043.50 3.20 132.000 42240 REINFORCING STEEL FOR HEADWALL LB 2,874.000 7,472.40
RIPRAP FILTER FABRIC sy 132.000 422.40 2,874.000 7,472.40
252.000 806.40 0.000 0.00
0.000 0.00 0026 0026 4155.50 2.60 2,497.000 6,492.20
0018 0018 4002.00 3.75 1,500.000 5,625.00 REINFORCING STEEL FOR INLET AND LB 2,497.000 6,492.20
CAST IRON COVER AND FRAME LB 1,500.000 562500 JUNCTIONBOX 2,497.000 6,492.20
1,500.000 5,625.00 0.000 0.00
0.000 0.00 0027 0027 4360.24 404.00 4.000 1,616.00
0019 0019 4004.80 7.70 1,720.000 13,244.00 24" METAL FLARED-END SECTION EACH 4.000 1,616.00
STRUCTURAL STEEL FOR FACE ARMOR LB 1,720.000 13,244.00 4.000 1,616.00
1,720.000 13,244.00 0.000 0.00
0.000 0.00 0028 0028 4360.36 754.00 1.000 754.00
0020 0020 4035.00 202.00 6.000 1,212.00 36" METAL FLARED-END SECTION EACH 1.000 754.00
REMOVE FLARED-END SECTION EACH 6.000 1,212.00 1.000 754.00
6.000 1,212.00 0.000 0.00
0.000 0.00 0029 0029 6105.03 85.10 23.000 1,957.30
0021 0021 4050.01 17.00 401.000 6,817.00 ROCKRIPRAP, TYPE C TON 23.000 1,957.30
EXCAVATION FOR PIPE, PIPE-ARCH cY 401.000 6,817.00 113.530 9,661.40
CULVERTS, AND HEADWALLS 329.000 5,503.00 0.000 0.00
0.000 0.00 0030 0030 6310.00 41.50 520.000 21,580.00
0022 0022 4100.06 911.00 20.200 18,402.20  STEEL SHEET PILING SF 520.000 21,580.00
CLASS 47B-3000 CONCRETE FOR HEADWALL cYy 20.200 18,402.20 520.000 21,580.00
20.200 18,402.20 0.000 0.00
0.000 0.00 0031 0031 P300.18 36.20 44.000 1,592.80
0023 0023 4101.06 1,707.00 3.800 6,486.60 18" CULVERT PIPE, TYPE 3,4 OR5 LF 44.000 1,592.80
CLASS 47B-3000 CONCRETE FOR BOX cY 3.800 6,486.60 44.000 1,592.80
CULVERT 3.800 6,486.60 0.000 0.00
0.000 0.00 0032 0032 P300.24 41.50 70.000 2,905.00
24" CULVERT PIPE, TYPE 3,4 OR 5 LF 70.000 2,905.00
76.000 3,154.00
0.000 0.00
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Contract ID: 1862X1 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1862X1 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0017 Pay Period End Date:  06.30.2016 Est Number: 0017 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0033 0033 P300.30 55.30 156.000 8,626.80 4003 4003 L001.02 1,141.60 0.000 0.00
30" CULVERT PIPE, TYPE 3,40R5 LF 156.000 8,626.80 SEEDING, TYPE B ACRE 28.000 31,964.80
156.000 8,626.80 REVISED 0.000 0.00
0.000 0.00 0.000 0.00
0034 0034 P300.36 62.80 96.000 6,028.80 GROUP 5 SEEDING Contracted 30,580.00
36" CULVERT PIPE, TYPE 3,4 OR 5 LF 96.000 6,028.80 Current 45,044.80
96.000 6,028.80 In place 6,982.08
0.000 0.00 This Estimate 0.00
0035 0035 P707.24 41.50 682.000 28,303.00 GROUP 9 BITUMINOUS
24" STORM SEWER PIPE, TYPE 3,4 OR 5 LF 682.000 28,303.00 0039 0039 0002.55 10.65 524.000 5,580.60
661.000 27,431.50 OVERLAY BROKEN LINES STA 524.000 5,580.60
0.000 0.00 0.000 0.00
GROUP 4 CULVERTS Contracted 190,881.18 0.000 0.00
Current 190,881.18 0040 0040 0002.76 0.40  13,424.000 5,369.60
In place 197.122.78 PERMANENT PAVEMENT MARKING, PAINT LF 13,424.000 5,369.60
This Estimate 0.00 0.000 0.00
GROUP 5 SEEDING 0.000 0.00
0036 0036 0030.50 3,000.00 1.000 3,000.00 0041 0041 0030.90 524,000.00 1.000 524,000.00
MOBILIZATION LS 1.000 3,000.00 MOBILIZATION LS 1.000 524,000.00
1.000 3,000.00 1.000 524,000.00
0.000 0.00 0.000 0.00
0037 0037 L001.02 625.00 28.000 17,500.00 0042 0042 3014.11 30.00 1,085.000 32,550.00
SEEDING, TYPE B ACRE 0.000 0.00 COMBINATION CONCRETE CLASS 47B-3500 LF 1,085.000 32,550.00
0.000 0.00 CURBANDGUTTER 1,085.000 32,550.00
0.000 0.00 0.000 0.00
0038 0038 L032.75 160.00 63.000 10,080.00 0043 0043 3016.22 120.00 102.000 12,240.00
MULCH TON 63.000 10,080.00 CONCRETE CLASS 47B-3500 SIDEWALKS SY 102.000 12,240.00
24.888 3,982.08 256.610 30,793.20
0.000 0.00 97.300 11,676.00
0044 0044 3016.39 28.00 264.000 7,392.00
DETECTABLE WARNING PANEL SF 264.000 7,392.00
198.000 5,544.00
30.000 840.00
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Contract ID:  1862X1 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1862X1 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0017 Pay Period End Date:  06.30.2016 Est Number: 0017 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0045 0045 3075.32 58.20 30,786.000 1,791,745.20 0054 0054 9030.00 9.00 16,519.000 148,671.00
8" CONCRETE PAVEMENT, CLASS 47B-3500 SY 30,786.000 1,791,745.20 CONSTRUCTING ASPHALTIC CONCRETE CURB LF 16,519.000 148,671.00
30,786.000 1,791,745.20 16,519.000 148,671.00
0.000 0.00 13,149.000 118,341.00
0046 0046 4764.35 19.30 2,269.000 43,791.70 0055 0055 9053.00 2.10 29,210.000 61,341.00
4" PERFORATED PIPE UNDERDRAIN LF 2,447.000 47,227.10 TACK COAT GAL 29,210.000 61,341.00
2,447.000 47,227.10 30,161.600 63,339.36
0.000 0.00 310.000 651.00
0047 0047 7011.20 28.70 1,775.000 50,942.50 0056 0056 9111.00 47.00 419.000 19,693.00
W-BEAM GUARDRAIL LF 1,775.000 50,942.50 WATER MGAL 419.000 19,693.00
1,775.000 50,942.50 5.000 235.00
0.000 0.00 0.000 0.00
0048 0048 7024.27 2,660.00 2.000 5,320.00 0057 0057 9140.40 2.35 500.000 1,175.00
GUARDRAIL END TREATMENT, TYPE I EACH 2.000 5,320.00 CRACK SEALING BITUMINOUS SURFACING LF 500.000 1,175.00
2.000 5,320.00 0.000 0.00
0.000 0.00 0.000 0.00
0049 0049 8022.20 1.95 29,250.000 57,037.50 0058 0058 9170.00 104.00 1,192.310 124,000.24
HYDRATED LIME/WARM MIX ASPHALT EACH 29,250.000 57,037.50 EARTH SHOULDER CONSTRUCTION STA 1,192.310 124,000.24
31,543.400 61,509.66 1,192.310 124,000.24
132.210 257.81 250.000 26,000.00
0050 0050 8029.25 7.50 8,867.000 66,502.50 0059 0059 9173.20 4.65 40,745.000 189,464.25
FOUNDATION COURSE SY 8,867.000 66,502.50 SUBGRADE PREPARATION SY 40,745.000 189,464.25
e 8,587.222 64,404.17 37,972.000 176,569.80
0.000 0.00 0.000 0.00
0051 0051 9005.75 74.00 27,050.000 2,001,700.00 0060 0060 9179.32 3.90 5,868.000 22,885.20
ASPHALTIC CONCRETE, TYPE SPR TON 27,050.000 2,001,700.00 COLD MILLING, CLASS 2 SY 5,868.000 22,885.20
28,539.370 2,111,913.38 5,868.000 22,885.20
1,051.180 77,787.32 0.000 0.00
0052 0052 9010.50 88.00 2,200.000 193,600.00 0061 0061 9179.33 1.10 87,354.000 96,089.40
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 2,200.000 193,600.00 COLD MILLING, CLASS 3 SY 87,354.000 96,089.40
SPR 3,004.030 264,354.64 86,521.000 95,173.10
388.740 34,209.12 0.000 0.00
0053 0053 9021.13 740.00 994.500 735,930.00 0062 0062 9179.34 5.50 19,251.000 105,880.50
PERFORMANCE GRADED BINDER (64-34) TON 994.500 735,930.00 COLD MILLING, CLASS 4 Sy 19,251.000 105,880.50
906.946 671,140.04 16,655.209 91,603.64
4.873 3,606.02 0.000 0.00
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Contract ID: 1862X1 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1862X1 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0017 Pay Period End Date:  06.30.2016 Est Number: 0017 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0063 0063 9179.35 23.50 958.000 22,513.00 0068 0068 0001.90 0.55 5,698.000 3,133.90
COLD MILLING, CLASS 5 SY 958.000 22,513.00 SIGN DAY EACH 5,698.000 3,133.90
958.000 22,513.00 1,475.000 811.25
0.000 0.00 0.000 0.00
0064 0064 9300.38 1.00 49,725.000 49,725.00 0069 0069 0001.99 1.05 700.000 735.00
RAP INCENTIVE PAYMENT EACH 49,725.000 49,725.00 CONTRACTOR FURNISHED SIGN DAY EACH 700.000 735.00
0.000 0.00 594.000 623.70
0.000 0.00 0.000 0.00
4002 4002 8101.40 21.30 0.000 0.00 0070 0070 0003.10 820.00 80.000 65,600.00
SUBGRADE STABILIZATION SY 2,800.000 59,640.00 FLAGGING DAY 80.000 65,600.00
FLY ASH (24" DEPTH) 2,800.000 59,640.00 109.000 89,380.00
0.000 0.00 0.000 0.00
4008 4008 0030.90 1,000.00 0.000 0.00 0071 0071 0003.20 440.00 50.000 22,000.00
MOBILIZATION LS 1.000 1,000.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 50.000 22,000.00
0.000 0.00 35.000 15,400.00
0.000 0.00 0.000 0.00
GROUP 9 BITUMINOUS Contracted 6,375139.19 0072 0072 0030.00 10,700.00 1.000 10,700.00
Current 6.439,214.59 MOBILIZATION LS 1.000 10,700.00
In place 6,466,074.23 1.000 10,700.00
This Estimate 273,368.27 0.000 0.00
GROUP 10 GENERAL ITEMS 0073 0073 1017.00 53,000.00 1.000 53,000.00
0065 0065 0001.08 0.50 950.000 475.00 CONSTRUCTION STAKING AND SURVEYING LS 1.000 53,000.00
BARRICADE, TYPE Il BDAY 950.000 475.00 0.900 47,700.00
19,290.000 9,645.00 0.000 0.00
615.000 307.50 0074 0074 9110.01 86.00 400.000 34,400.00
0066 0066 0001.10 2.15 2,614.000 5,620.10 RENTAL OF LOADER, FULLY OPERATED HOUR 400.000 34,400.00
BARRICADE, TYPE Il BDAY 2,614.000 5,620.10 23.000 1,978.00
2,606.000 5,602.90 0.000 0.00
9.000 1935 0075 0075 9110.02 99.00 200.000 19,800.00
0067 0067 0001.75 1.05 1,129.000 1,185.45 RENTAL OF MOTOR GRADER, FULLY HOUR 200.000 19,800.00
TEMPORARY SIGN DAY EACH 1,129.000 118545 OPERATED 3.500 346.50
509.000 534.45 0.000 0.00
122.000 128.10 0076 0076 9110.03 85.00 400.000 34,000.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 400.000 34,000.00
33.000 2,805.00
4.000 340.00
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Contract ID:  1862X1 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1862X1 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0017 Pay Period End Date:  06.30.2016 Est Number: 0017 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0077 0077 9110.07 120.00 400.000 48,000.00 4007 4007 L022.75 4.00 0.000 0.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 400.000 48,000.00 TEMPORARY SILT CHECK LF 2,500.000 10,000.00
144.000 17,280.00 12" Wattle 0.000 0.00
26.000 3,120.00 0.000 0.00
0078 0078 9110.27 140.00 200.000 28,000.00 GROUP 10 GENERAL ITEMS Contracted 361,749.45
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 200.000 28,000.00 Current 373.187.65
EXCAVATOR, FULLY OPERATED 19.000 2.660.00 In place 213.278.65
4.000 560.00 This Estimate 4,474.95
0079 0079 L022.90 2.15 10,000.000 21,500.00 Totals for contract Contracted 7,348,324.32
TEMPORARY SILT FENCE LF 10,000.000 21,500.00 Current 7,442,802.72
1,959.000 4,211.85 In place 7,236,361.73
0.000 0.00 This Estimate 282,372.31
0080 0080 L860.24 650.00 14.000 9,100.00
STORM EVENT RESTORATION - INCENTIVE EACH 14.000 9,100.00
0.000 0.00
0.000 0.00
0081 0081 L860.50 4,500.00 1.000 4,500.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 4,500.00
CONTRACTOR COMPLIANCE 0.800 3,600.00
0.000 0.00
4004 4004 0002.47 0.25 0.000 0.00
TEMPORARY PAVEMENT MARKING SURFACE LF 1,410.000 352.50
PREPARATION 0.000 0.00
0.000 0.00
4005 4005 0002.44 0.39 0.000 0.00
TEMPORARY PAVEMENT MARKING, TYPE LF 1,410.000 549.90
PAINT 0.000 0.00
0.000 0.00
4006 4006 0002.28 0.38 0.000 0.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 1,410.000 535.80
0.000 0.00
0.000 0.00
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Contract ID: 1862X1 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0017 Pay Period End Date:  06.30.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc
P707.24 | 224" STORM SEWER PIPE, TYPE 3,4 OR 5

Project 12862 001

Prpsl Line Nbr 0035 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0004 S.P. Initial Payment 488.00 7,064.20 INO0171247
na
0007  S.P. Adjustment -154.00 -2,229.28 IN00171247
na
0008 S.P. Adjustment -82.00 -1,187.02 IN0O0171247
na
0009  S.P. Adjustment -92.00 -1,331.78 IN00171247
na
0010 S.P. Adjustment -160.00 -2,316.12 INO0171247
na
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0035: 0.00 $0.00
Total for item code P707.24: 0.00 $0.00

Total remaining for contract: $0.00



